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ESTIMATE RUN 12/21/2009

ESTIMATE SUMMARY 09:45:15

CONTID: C17016         ESTIMATE NO: 0003 PROG 2005

PCN: 17016-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 392 AT LCR 9 INTERSECTION (HES) PERCENT TIME:

PROJECT NO: SHE 3921-009                  

SH 392 AT LCR 9 INTERSECTION (HES)

NAME OF ROAD: 392A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 11/20/2009 DATE TIME STARTED 09/14/2009

7785 HIGHLAND MEADOWS PARKWAY DATE LET 06/25/2009 DATE WORK BEGAN

SUITE 100 DATE AWARDED 06/29/2009 DATE TIME STOPPED 11/20/2009

 DATE CONTRACT EXECUTED 07/28/2009 DATE ACCEPTED 11/20/2009

FORT COLLINS CO 80528     970-223-3151 DATE NOTICE TO PROCEED 09/14/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 250,685.72 PARTICIPATING $ $ 26,707.59

AWARD PROJECT AMT: 247,463.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

32 WORK DAYS

WORK DAYS30

100.00%

-0.01

26,707.59

26,707.59

26,707.59

$

$

$

$

250,685.73

0.00

250,685.73

0.00

250,685.73

-3,711.95

0.00

246,973.78

0.00

AMOUNT DUE 246,973.78 26,707.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 26,707.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

32.0
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PCN: 17016-BID    ESTIMATE RUN 12/21/2009

PROJECT: SHE 3921-009                  ESTIMATE NO: 0003 09:45:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE MCR 76.000 46.000

LF  30.000 300.00

10.00000 76.000 760.00

202-00035  
 

0010 *REMOVAL OF ASPHALT MAT 208.000 208.000

SY  0.000 0.00

17.00000 208.000 3,536.00

202-00220  
 

0015 REMOVAL OF ASPHALT MAT (PLANING) 891.000 891.000

SY  0.000 0.00

3.00000 891.000 2,673.00

202-00240  
 

0020 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,866.000 2,866.000

CY  0.000 0.00

12.00000 2,866.000 34,392.00

203-00060  
 

0025 PROOF ROLLING 2.000 2.000

HOUR 0.000 0.00

85.00000 2.000 170.00

203-01100  
 

0030 BLADING 0.000 0.000

HOUR 0.000 0.00

113.00000 0.000 0.00

203-01500  
 

0035 POTHOLING 10.000 10.000

HOUR 0.000 0.00

190.00000 10.000 1,900.00

203-01597  
 

0040 EROSION LOG (12 INCH) 460.000 190.000

LF  270.000 1,404.00

5.20000 460.000 2,392.00

208-00002  
 

0045 GRAVEL BAG 0.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

208-00034  
 

0050 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

208-00070  
 

0055 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000 0.000

HOUR 0.000 0.00

24.00000 0.000 0.00

208-00103  
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PCN: 17016-BID    ESTIMATE RUN 12/21/2009

PROJECT: SHE 3921-009                  ESTIMATE NO: 0003 09:45:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000 0.000

HOUR 0.000 0.00

92.00000 0.000 0.00

208-00105  
 

0065 EROSION CONTROL SUPERVISOR 142.000 120.000

HOUR 22.000 1,020.80

46.40000 142.000 6,588.80

208-00205  
 

0070 *RESET MONUMENT (TYPE 3A) 1.000 1.000

EACH 0.000 0.00

410.00000 1.000 410.00

210-00065  
 

0075 *RESET GROUND SIGN 4.000 3.000

EACH 1.000 360.00

360.00000 4.000 1,440.00

210-00810  
 

0080 *SEEDING (NATIVE) 1.500 0.000

ACRE 1.500 1,470.00

980.00000 1.500 1,470.00

212-00006  
 

0085 *SOIL CONDITIONING 1.500 0.000

ACRE 1.500 4,890.00

3,260.00000 1.500 4,890.00

212-00032  
 

0090 *MULCHING (WEED FREE HAY) 1.500 0.000

ACRE 1.500 1,470.00

980.00000 1.500 1,470.00

213-00002  
 

0095 *MULCH TACKIFIER 300.000 0.000

LB  300.000 975.00

3.25000 300.000 975.00

213-00061  
 

0100 *SOIL RETENTION BLANKET (STRAW/COCONUT) 685.000 0.000

SY  685.000 1,644.00

2.40000 685.000 1,644.00

216-00041  
 

0105 AGGREGATE BASE COURSE (CLASS 6) 1,030.490 1,030.490

TON 0.000 0.00

13.50000 1,030.490 13,911.62

304-06000  
 

0110 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 26.000 26.000

CY  0.000 0.00

44.50000 26.000 1,157.00

304-06008  
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PCN: 17016-BID    ESTIMATE RUN 12/21/2009

PROJECT: SHE 3921-009                  ESTIMATE NO: 0003 09:45:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT MIX ASPHALT (PATCHING) (ASPHALT) 21.820 21.820

TON 0.000 0.00

145.00000 21.820 3,163.90

403-00720  
 

0120 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 1,572.370 1,572.370

TON 0.000 0.00

55.50000 1,572.370 87,266.54

403-34741  
 

0125 GEOTEXTILE (SEPARATOR) (CLASS 1) 2,768.000 2,768.000

SY  0.000 0.00

1.30000 2,768.000 3,598.40

420-00132  
 

0130 GEOGRID REINFORCEMENT 2,211.000 2,211.000

SY  0.000 0.00

3.00000 2,211.000 6,633.00

506-01020  
 

0131 15 INCH CORRUGATED STEEL PIPE MCR 30.000 0.000

LF  30.000 2,190.00

73.00000 30.000 2,190.00

603-10150  
 

0132 15 INCH STEEL END SECTION MCR 2.000 0.000

EACH 2.000 500.00

250.00000 2.000 500.00

603-30015  
 

0135 *DELINEATOR (TYPE I) 22.000 0.000

EACH 22.000 583.00

26.50000 22.000 583.00

612-00001  
 

0140 *DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

612-00002  
 

0145 *CONSTRUCTION SURVEYING 1.000 0.750

L S 0.250 1,275.00

5,100.00000 1.000 5,100.00

625-00000  
 

0150 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

8,000.00000 1.000 8,000.00

626-00000  
 

0155 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 590.00

2,360.00000 1.000 2,360.00

626-01000  
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PCN: 17016-BID    ESTIMATE RUN 12/21/2009

PROJECT: SHE 3921-009                  ESTIMATE NO: 0003 09:45:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *EPOXY PAVEMENT MARKING 38.000 38.000

GAL 0.000 0.00

97.70000 38.000 3,712.60

627-00005  
 

0165 *PAVEMENT MARKING PAINT (WATERBORNE) 29.000 29.000

GAL 0.000 0.00

32.60000 29.000 945.40

627-00011  
 

0170 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

54.000 54.000

SF  0.000 0.00

13.00000 54.000 702.00

627-30405  
 

0175 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

24.000 24.000

SF  0.000 0.00

11.00000 24.000 264.00

627-30410  
 

0180 *FLAGGING 497.500 432.750

HOUR 64.750 2,026.68

31.30000 497.500 15,571.75

630-00000  
 

0185 *TRAFFIC CONTROL INSPECTION 39.000 24.000

DAY 15.000 885.00

59.00000 39.000 2,301.00

630-00007  
 

0190 *TRAFFIC CONTROL MANAGEMENT 29.000 24.000

DAY 5.000 2,405.00

481.00000 29.000 13,949.00

630-00012  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 2.700

EACH 0.300 14.40

48.00000 3.000 144.00

630-80341  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 23.400

EACH 2.600 124.80

48.00000 26.000 1,248.00

630-80342  
 

0205 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700

EACH 0.300 720.00

2,400.00000 3.000 7,200.00

630-80355  
 

0210 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000 0.000

EACH 0.000 0.00

470.00000 0.000 0.00

630-80358  
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PCN: 17016-BID    ESTIMATE RUN 12/21/2009

PROJECT: SHE 3921-009                  ESTIMATE NO: 0003 09:45:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *DRUM CHANNELIZING DEVICE 47.000 42.300

EACH 4.700 112.80

24.00000 47.000 1,128.00

630-80360  
 

0220 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

630-80363  
 

0225 *TRAFFIC CONE 40.000 36.000

EACH 4.000 24.00

6.00000 40.000 240.00

630-80380  
 

0230 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0235 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0240 F/A FUEL COST ADJUSTMENT 629.790 629.790

F A 0.000 0.00

1.00000 629.790 629.79

700-70016  
 

0245 F/A ASPHALT CEMENT COST ADJUSTMENT 942.810 942.810

F A 0.000 0.00

1.00000 942.810 942.81

700-70019  
 

0250 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0255 F/A QUALITY INCENTIVE PAYMENT 1,723.110 0.000

F A 1,723.110 1,723.11

1.00000 1,723.110 1,723.11

700-70025  
 

0260 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 17016-BID    ESTIMATE RUN 12/21/2009

PROJECT: SHE 3921-009                  ESTIMATE NO: 0003 09:45:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $26,707.59 250,475.72CURRENT AMT 250,475.72 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

210.00000 1.000 210.00

620-00020  
 

CAT 0400 $0.00 210.00CURRENT AMT 210.00 $$

PROJECT TOTAL 26,707.59 $ 250,685.72CURRENT AMT 250,685.72 $$


